

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: \_\_\_\_\_

EFFECTIVE DATE: \_\_\_\_\_

OWNER: Indian River County

CONTRACTOR Summerlin's Marine Construction LLC

Project: Harmony Oaks Conservation Area Boardwalk Construction

OWNER's Project No. NA

OWNER'S Bid No. RFP 2020001

You are directed to make the following changes in the Contract Documents:

Description:

    Add 2 – 25' Aluminum Graspable Handrails to Boardwalk – includes material & labor

Reason for Change Order:

    Required by Building Department to comply with Building Code section 1014

Attachments: (List documents supporting change)

    Permit 2020030311 Notifications

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$44,433
Net Increase (Decrease) from previous Change Orders No. _____ to _____:	\$0
Contract Price prior to this Change Order:	\$44,433
Net increase (decrease) of this Change Order:	\$3,500
Contract Price with all approved Change Orders:	\$47,933

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net change from previous Change Orders No. _____ to _____:	(days)
Substantial Completion:	_____
Final Completion:	_____
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____

<b>ACCEPTED:</b>
By:
CONTRACTOR (Signature)
Date:

<b>RECOMMENDED:</b>
By:
ENGINEER (Signature)
Date:

<b>APPROVED:</b>
By:
OWNER (Signature)
Date: