

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 02/08/2022

EFFECTIVE DATE: 02/08/2022

OWNER: Indian River County
 CONTRACTOR Florida Site Contracting
 Project: **4TH STREET CULVERT REPLACEMENT AT 90TH AVENUE**
 OWNER's Project No. **IRC-2022** OWNER'S Bid No. **2021045**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

This project is complete. This change order is to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>334,472.00</u>
Net Decrease from this Change Order	\$ <u>58,190.00</u>
Contract Price with all approved Change Orders:	\$ <u>276,282.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(Days)
Substantial Completion:	<u>60</u>
Final Completion:	<u>90</u>
Net increase from this Change Order	(Days)
Substantial Completion:	<u>12</u>
Final Completion:	<u>18</u>
Contract Time with all approved Change Orders:	(Days)
Substantial Completion:	<u>72</u>
Final Completion:	<u>108</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 1
DESCRIPTION OF ITEMIZED CHANGES
PROJECT NAME: 4th Street Culvert Replacement at 90th Avenue
PROJECT NO. IRC- 2022 BID NO. 2021045

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
	PAYMENT NOT MADE FOR PAY APP 4 LIQUIDATED DAMAGES					8,190.00
999-25	Force Account					50,000.00
SUBTOTALS					0.00	58,190.00
4TH STREET CULVERT REPLACEMENT AT 90TH AVE. TOTAL					-\$58,190.00	