

OPTIONAL ADDITIONAL SERVICE AGREEMENT

PROJECT NAME: **Indian River Courthouse**

TLC PROJECT NO. **515063**

OWNER: **Indian River**

DATE: **12/7/17**

CLIENT/ARCHITECT: **PGAL**

TLC Engineering for Architecture, Inc. (TLC) is proceeding with providing optional additional services as described below per paragraph(s) "Add services" of the agreement ("Agreement") between PGAL and TLC dated December 8th, 2014.

Additional Services Description:

1. Changes to power and data location for traffic desk. These changes were already done. The fee for these changes are:

a. Electrical changes:	\$1,000
b. Technology changes:	\$ 500

	\$1,500

2. Changes to the Audio/visual system to the Courtroom per email by Steve Shaw dated 12/7/2017.

a. Technology changes:	\$5,000
------------------------	---------

The fee for these additional services is \$6,500.

Authorization by **PGAL** to proceed with this change in the Agreement for these optional additional services constitutes a commitment by **PGAL** to pay the TLC fee and represents that authorization has been received by **PGAL** from its client/owner.

Please affirm or deny authorization to proceed with these optional additional services by checking the appropriate box, signing below and faxing TLC this notice within two (2) days of the above date.

Yours truly,

TLC ENGINEERING FOR ARCHITECTURE, INC.



Digitally signed by SantiagoBeron
DN: C=US, E=santiago.beron@tlc-eng.com,
O=TLC Engineering for Architecture,
OU=Technology Division, CN=SantiagoBeron
Location: Tampa, FL
Contact Info: 813.220-8482
Date: 2017.12.08 07:34:56-0500'

Santiago Beron, RCDD, CTS-D
Project Manager



Taw North, RCDD
Division Director

document1
01/04

TLC is authorized is not authorized to proceed with the above-described additional services:

PGAL

BY: _____

Print Name and Title

Date