

## Change Order 1 to Work Order GKE 1

DATE OF ISSUANCE:

EFFECTIVE DATE:

Owner: INDIAN RIVER COUNTY

Contractor: GK ENVIRONMENTAL, INC.

Project: NORTH RELIEF CANAL MOORHEN MARSH LEAPS™ - WORK ORDER NO. GKE 1

You are directed to make the following changes in Work Order No. GKE 1, dated May 21, 2019:

Description: (1) Due to the lapse of time since the original gopher tortoise survey on the Moorhen Marsh site and in preparation of clearing the property during construction, perform an in-depth gopher tortoise survey to identify any gopher tortoises present and present recommendations regarding permanent or temporary relocation of all gopher tortoises found. (2) Delete Task 3 of Work Order GKE 1 – Landscape Meetings and Design Assistance.

Reason for Change Order: (1) New Gopher Tortoise Survey: The length of time (over one year) that has elapsed since the initial gopher tortoise survey warrants a new survey in order to provide accurate results and to meet state requirements for the survey to be performed within 90 days of land clearing (\$2,675 increase). (2) Work Order GKE 1, Task 3: This work was performed by County staff and others (\$2,240 deduct).

Attachments: See attached proposal from GK Environmental, Inc.

| CHANGE IN WORK ORDER PRICE:                          |          |
|--|----------|
| Description  | Amount   |
| Original Work Order Price                            | \$12,380 |
| Net Increase (Decrease) from previous Change Orders: | \$0      |
| Work Order prior to this Change Order:               | \$12,380 |
| Net increase (Decrease) of this Change Order:        | \$435    |
| Contract Price with all approved Change Orders:      | \$12,815 |

| CHANGE IN CONTRACT TIMES  | THIS SECTION IS NOT APPLICABLE |
|---|--------------------------------|
| Description   | Time                           |
| Original Contract Time:<br>Substantial Completion:<br>Final Completion:                             | (days or dates)                |
| Net change from previous Change Orders No. _____ to<br>Substantial Completion:<br>Final Completion: | (days)                         |
| Contract Time prior to this Change Order:<br>Substantial Completion:<br>Final Completion:           | (days or dates)                |
| Net increase (decrease) this Change Order:<br>Substantial Completion:<br>Final Completion:          | (days or dates)                |
| Contract Time with all approved Change Orders:<br>Substantial Completion:<br>Final Completion:      | (days or dates)                |

|                        |
|------------------------|
| <b>ACCEPTED:</b>       |
| By:                    |
| CONTRACTOR (Signature) |
| Date:                  |

|                      |
|----------------------|
| <b>RECOMMENDED:</b>  |
| By:                  |
| ENGINEER (Signature) |
| Date:                |

|                   |
|-------------------|
| <b>APPROVED:</b>  |
| By:               |
| OWNER (Signature) |
| Date:             |