

SECTION 00942 - Change Order Form

No. 002

DATE OF ISSUANCE: 01/25/2022

EFFECTIVE DATE: 01/25/2022

OWNER: INDIAN RIVER COUNTY

CONTRACTOR COSTELLO BROTHERS MARINE CONSTRUCTION

Project: EGRET MARSH ALGAL TURF SCRUBBER INFLUENT FEED SYSTEM
REPLACEMENT

OWNER'S Bid No. 2021049

You are directed to make the following changes in the Contract Documents:

Description:

Repair electrical lines exposed during excavation on the West end of the headworks and lower the lines below the grades necessary to allow for remaining construction of the Headworks modifications.

Reason for Change Order:

Electrical lines exposed during construction and need to be relocated below the headworks rehabilitation work. Proposed construction plans submitted by sub-contracted electrician and attached to this Change Order.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$97,999.68</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> :	<u>\$6,400.00</u>
Contract Price prior to this Change Order:	<u>\$104,399.68</u>
Net increase (decrease) of this Change Order:	<u>\$28,500.00</u>
Contract Price with all approved Change Orders:	<u>\$132,899.68</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net change from previous Change Orders No. <u>0</u> to <u>1</u> :	(days)
Substantial Completion:	<u>No Change</u>
Final Completion:	<u>No Change</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>10 days after material rcpt</u>
Final Completion:	<u>10 days after material rcpt</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>10 days after electrical repair</u>
Final Completion:	<u>10 days after electrical repair</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>10 days after electrical repair</u>
Final Completion:	<u>10 days after electrical repair</u>

ACCEPTED:
By: 
CONTRACTOR (Signature)
Date: 1-25-22

RECOMMENDED:
Eric
By: Charest Digitally signed by Eric Charest
Date: 2022.01.25 11:22:45 -05'00'
ENGINEER (Signature)
Date:

APPROVED:
Richard B. Digitally signed by Richard
B. Szyrka, P. E.
Date: 2022.01.25 12:25:42
-05'00'
By: Szyrka, P. E.
OWNER (Signature)
Date: