

Change Order Form

No. 1

DATE OF ISSUANCE: _____

EFFECTIVE DATE: _____

OWNER: Indian River County
CONTRACTOR: Indian River Docks, LLC
Bid No.: 2018056
Project: ARCHIE SMITH FISH HOUSE DOCK RESTORATION
OWNER's Proj. # IR-15-62

This Change Order authorizes the following changes in the Contract Documents for the Archie Smith Fish House Dock Restoration Construction Agreement:

Description:

Change Order No.1 is for modifications to the scope of work.

Reason for Change Order:

- Synthetic decking and stainless steel hardware requested for dock and deck rather than wood and galvanized hardware for an increase of \$16,195.40
- Additional piles required replacement, concrete removal and dock extension near old residence needed for an increase of \$2,983.50

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$186,925.00
Net Increase of this Change Order:	\$19,178.90
Contract Price with all approved Change Orders:	\$206,103.90

ACCEPTED:	APPROVED:
By:	By:
CONTRACTOR (Signature)	OWNER (Signature)
Date:	Date: Approved by the BCC __/__/18