

# SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 1/13/2026

EFFECTIVE DATE: 1/13/2026

OWNER: Indian River County

CONTRACTOR – Don Hinkle Construction

Project: Victor Hart Bathroom-Concession Building

OWNER's Project No. IRC-2420 / CP-2529

OWNER'S Bid No. 2024052

You are directed to make the following changes in the Contract Documents:


Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line and items and time to finalize the contract.

Attachment: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$873,556.50
Net decrease of this Change Order:	\$(105,626.20)
Contract Price with all approved Change Orders:	\$767,930.30

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	
Final Completion:	

ACCEPTED:
By: 
CONTRACTOR (Signature)

RECOMMENDED:
By:
PROJECT MANAGER (Signature)

APPROVED:
By:
OWNER (Signature)

