

## Change Order Form

No. 1

DATE OF ISSUANCE: 12/18/2018

EFFECTIVE DATE: 12/18/2018

OWNER: Indian River County  
 CONTRACTOR: Indian River Docks, LLC  
 Bid No.: 2018056  
 Project: ARCHIE SMITH FISH HOUSE DOCK RESTORATION  
 OWNER's Proj. # IR-15-62

This Change Order authorizes the following changes in the Contract Documents for the Archie Smith Fish House Dock Restoration Construction Agreement:

**Description:**

Change Order No.1 is for modifications to the scope of work.

**Reason for Change Order:**

- Synthetic decking and stainless steel hardware requested for dock and deck rather than wood and galvanized hardware for an increase of \$16,195.40
- Additional piles required replacement, concrete removal and dock extension near old residence needed for an increase of \$2,983.50

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$186,925.00
Net Increase of this Change Order:	\$19,178.90
Contract Price with all approved Change Orders:	\$206,103.90

ACCEPTED: By:  CONTRACTOR (Signature) Date: <u>12-18-18</u>	APPROVED: By:  OWNER (Signature) Date: Approved by the BCC 12/18/2018
---	--

**APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY**

BY   
**DYLAN REINGOLD  
COUNTY ATTORNEY**