

EXHIBIT "A"

Milestone Payment Schedule

Milestone 1	CDR Acceptance	86,965.00
Milestone 2	Ci receipt of VIDA Core and BeOn Server	311,405.70
Milestone 3	Ci receipt of Migration Gateway	244,133.14
Milestone 4	Ci receipt of Harris Symphony Consoles	386,192.07
Milestone 5	Ci receipt of MPLS network equipment	16,929.99
Milestone 6	Installation Services	165,395.00
Milestone 7	Testing and Final Acceptance	86,965.00
Total Invoicing		\$1,297,985.90