

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 1/31/2023

EFFECTIVE DATE: 1/31/2023

OWNER: Indian River County

CONTRACTOR De La Hoz Builders, Inc.

Project: **JACKIE ROBINSON TRAINING COMPLEX TICKET OFFICE RENOVATIONS**

OWNER's Project No. IRC-2020

OWNER'S Bid No. 2022026

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final contract time adjustments.

Attachment:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$413,790.34
Net decrease of this Change Order:	\$0
Contract Price with all approved Change Orders:	\$413,790.34

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>120</u>
Final Completion:	<u>150</u>
Net increase of this Change Order:	(days)
Substantial Completion:	<u>39</u>
Final Completion:	<u>39</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>159</u>
Final Completion:	<u>189</u>

ACCEPTED:
By: De La Hoz Builders, Inc.
CONTRACTOR (Signature)

RECOMMENDED:
By: Kirstin Leiendecker, Interim Assistant Public Works Director
ENGINEER (Signature)

APPROVED:
By: Richard B. Szyrka, Public Works Director
OWNER (Signature)

