

SECTION 00942 - Change Order Form

No. **1 FINAL**

DATE OF ISSUANCE: 11/05/2019

EFFECTIVE DATE: 11/05/2019

OWNER: Indian River County

CONTRACTOR W & J Construction, Corp.

Project: **NORTH COUNTY OFFICES AT SEBASTIAN CORNERS**

OWNER's Project No. **IRC-1744**

OWNER'S Bid No. **2018059**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and contract times in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$1,775,911.00</u>
Net decrease of this Change Order:	<u>\$11,238.72</u>
Contract Price with all approved Change Orders:	<u>\$1,764,672.28</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days/dates)
Substantial Completion:	<u>180 4/12/2019</u>
Final Completion:	<u>210 5/13/2019</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>52</u>
Final Completion:	<u>52</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>232 6/3/2019</u>
Final Completion:	<u>262 7/4/2019</u>

ACCEPTED:
By: <u>W & J Construction Corp.</u>
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date: