

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 12/03/2019

EFFECTIVE DATE: 12/17/2019

OWNER: Indian River County
 CONTRACTOR: CK Contractors & Development
 Project: West Wabasso Sewer Phase 2
 OWNER's Project No. UCP #4117
 OWNER'S Bid No. 2019-020

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:
 The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount, release retainage to the Contractor and make final contract time adjustments.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$1,657,419.24
Net increase/(decrease) of this Change Order:	\$ (25,035.38)
Contract Price with all approved Change Orders:	\$1,632,383.86

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days/dates)
Substantial Completion:	180 days – 8/18/2019
Final Completion:	210 days – 9/17/2019
Net increase this Change Order:	(days)
Substantial Completion:	63 days
Final Completion:	63 days
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	243 days – 10/21/2019
Final Completion:	273 days – 11/21/2019

Accepted by:
CONTRACTOR (Signature) CK Contractors & Development
Date:

Recommended by:
ENGINEER (Signature) John M. Boyer, P.E Utilities Engineer
Date:

Approved by:
OWNER (Signature) Vincent Burke, P.E. Utilities Director
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

West Wabasso Sewer Phase 2

UCP #4117 BID NO. 2019-020

Item No.	Description	Quantity	Unit	Unit Price	Price Increase	Price Decrease
11	4" Ø Force Main Directional Bore (DR-11 HDPE)	80	LF	\$ 134.94		\$ 10,795.20
13	*Abandon 4" Ø Force Main in IRC R/W (Flush & Grout)	500	LF	\$ 10.13		\$ 5,065.00
36	Force Account	1	LS	\$ 75,000.00		\$ 75,000.00
WCD 1	Debris Removal	1	LS	\$ 12,574.54	\$ 12,574.54	
WCD 2	Add 4" PVC Forcemain per Item 12	292	lf	\$ 30.42	\$ 8,882.64	
WCD 3	Add 18" Riser to LS Wet Well	1	LS	\$ 6,200.80	\$ 6,200.80	
WCD 4	18-12054 Sanitary Lateral at Community Center	1	LS	\$ 7,388.03	\$ 7,388.03	
WCD 5	18-12055 Construct Water Service	1	LS	\$ 1,180.46	\$ 1,180.46	
WCD 6	18-12056 Adjust Manhole Rims & Grade Open R/W	1	LS	\$ 17,874.70	\$ 17,874.70	
WCD 7	18-12057 Construct Water Service & Time Ext.	1	LS	\$ 1,180.46	\$ 1,180.46	
WCD 8	18-12058 Flowable Fill for Septic Tank Aband.	1	LS	\$ 10,025.69	\$ 10,025.69	
WCD 9	18-12059 Additional Survey (Lot Corners)	1	LS	\$ 517.50	\$ 517.50	
					Price Increase	Price Decrease
Subtotals:					\$ 65,824.82	\$ 90,860.20
TOTAL (Increase - Decrease):					\$	(25,035.38)