

**SECTION 00942 - Change Order Form**No. **1**DATE OF ISSUANCE: 07/14/2020EFFECTIVE DATE: 07/14/2020

OWNER: Indian River County  
CONTRACTOR: Timothy Rose Contracting, Inc.  
Project: **Old Dixie Highway and Highland Drive Intersection Improvements**  
OWNER's Project No. **IRC-1362**  
OWNER'S Bid No. **2019025**

You are directed to make the following changes in the Contract Documents:

**Reason for Change Order:**

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor and make time adjustments.

**Attachment:**

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$415,984.32</u>
Net decrease of this Change Order:	<u>\$(4,227.01)</u>
Contract Price with all approved Change Orders:	<u>\$411,757.31</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days/dates)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net increase this Change Order:	
Substantial Completion:	(days)
Final Completion:	<u>43</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>193 12/29/2019</u>
Final Completion:	<u>223 1/28/2020</u>

ACCEPTED:
By: Timothy Rose Contracting, Inc.
CONTRACTOR (Signature)

RECOMMENDED:
By: Kirstin Leiendecker, P.E., IRC Engineering
ENGINEER (Signature)

APPROVED:
By: Richard B. Szpyrka, P.E., IRC Public Works
OWNER (Signature)

**PROJECT NO. IRC-1362      BID NO. 2019025**

1

F:\Public Works\ENGINEERING DIVISION PROJECTS\1362-Old Dixie Hwy\_Highland Dr\1-Admin\Agenda items\Project Closeout\IRC-1362\_CO1\_20200707