

SECTION 00942 – Change Order Form

No. 1

DATE OF ISSUANCE: _____

EFFECTIVE DATE: _____

OWNER: Indian River County
 CONTRACTOR Jobear Contracting
 Project: **Hosie-Schumann Park Restroom Construction and Water and Sewer Connection**
 OWNER'S Bid No. 2023046

You are directed to make the following changes in the Contract Documents:

Description:

Reason for Change Order: ADA parking space and accessibility path was required by the Building Department in order to issue the building permit.

Attachments: Itemized Change Request

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$333,313.00</u>
Net Increase (Decrease) from previous Change Orders No. _____ to _____:	\$ _____
Contract Price prior to this Change Order:	<u>\$333,313.00</u>
Net increase (decrease) of this Change Order:	<u>\$35,362.50</u>
Contract Price with all approved Change Orders:	<u>\$368,675.50</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>180</u>
Final Completion:	<u>210</u>
Net change from previous Change Orders No. _____ to _____:	(days)
Substantial Completion:	_____
Final Completion:	_____
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>180</u>
Final Completion:	<u>210</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>15</u>
Final Completion:	<u>15</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>195</u>
Final Completion:	<u>225</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date: