

Section 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 12/18/2019

EFFECTIVE DATE: 2/20/2020

OWNER: Indian River County

CONTRACTOR: West Construction, Inc.

Project: **OSPREY ACRES FLOWAY AND NATURE PRESERVE**

OWNER'S PROJECT NUMBER: SW-2017-001

OWNER'S Bid No. **2017051**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

This project is complete. This change order is intended to make final adjustments to the Contractor's final pay due to contract time overages and to adjust original contract times due to weather events in order to finalize the contract amount and release retainage to the Contractor.

Description of Itemized Charges

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$7,436,921.35</u>
Contract Price after Contract Adjustments made in accordance with the Contract Documents to account for mutually approved field changes during construction and to correct a math error in a previous Pay Request Application	<u>\$7,121,304.35</u>
Net decrease of this Change Order	<u>(\$175,000.00)</u>
Final Contract Price with all approved modifications and Change Orders	<u>\$6,946,304.35</u>

CHANGE IN CONTRACT TIME:	
Description	Time (days)
Original Contract Time	<u>300</u>
Net increase of this Change Order	<u>9</u>
Contract Time with all approved Change Orders	<u>309</u>

ACCEPTED:
By: West Construction, Inc. CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: Keith McCully, P.E. ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szpyrka, P.E. OWNER (Signature)
Date: