



Indian River County
Emergency Services

4225 43rd Avenue

Vero Beach, Florida 32960

Telephone: (772) 226-3900 FAX: 772-567-9323

Project:

P25 Radio Project
Emergency Services

WORK ORDER NO. 5

FOR

THE COUNTYWIDE P25 MICROWAVE RADIO SYSTEM MIGRATION PROJECT
WITH

Communications International, Inc.

This Work Order No. 5 to the Countywide P25 Radio System Migration Project dated May 26, 2020 is for the Radio System Contractor (Communications International) to perform work necessary to provide P25 Radio Communications Network Enhancements to the Indian River County (County) Radio System. Work Order No. 5 is as follows:

SECTION I – PROJECT LIMITS

This Work Order No. 5 includes tasks and services for Communications International to perform in connection with the radio system upgrade.

SECTION II - SCOPE OF SERVICES

As agreed upon between Communications International and County, that Communications International shall provide all engineering, design, supply necessary materials, and labor to: Expand L3 Harris P25 System from 5 Channels per Site to 10 Channels per Site; Supply Mastr V Spare Equipment; Replace the existing In building Bi-Directional amplifiers with P25 Phase 2 units at 9 existing county BDA locations; Remove the old 800 MHz Radio System Antennas, EDACS System Equipment and DC Power Systems at each of the Sites; Reconfigure the 800 MHz Mutual Aid System and interface to the P25 System as described in price quote dated 04-15-2020. Milestones and pricing associated herein are attached to this Work Order No. 5 as Exhibit A and incorporated by reference herein.

SECTION III – TIME FOR COMPLETION & DELIVERABLES/WORK PRODUCT

Communications International shall provide the County:

The services completed by Communications International and delivered to the county within 365 days from notice to commence.

SECTION IV – COMPENSATION

The County agrees to pay, and Communications International agrees to accept, for the above-described services rendered as identified in Sections I, II, and III of this Work Order No. 5 for a

total amount of \$1,582,579.51

Any additional services not described hereon shall be pre-approved by the County.

All invoicing shall include itemized costs and materials expended to complete the work.

IN WITNESS WHEREOF the parties hereto have executed these presents this 9th day of June, 2020.

**OWNER:
BOARD OF COUNTY COMMISSIONERS
INDIAN RIVER COUNTY, FLORIDA**

**DESIGN/BUILDER:
Communications International**

(Signature)
Susan Adams, Chairman

(Signature)
Melissa Osmolski, *Project Manager*

Approved by BCC _____

**ATTEST:
Jeffrey R. Smith, Comptroller and Clerk of
Circuit Court**

Witnessed by:

Deputy Clerk

(Signature)

Approved as to Form and Legal Sufficiency:

Dylan Reingold, County Attorney

(Printed name)

Jason Brown, County Administrator

EXHIBIT "A"

Milestone Payment Schedule

Milestone 1	Customer Design Review Acceptance	\$111,092.40
Milestone 2	CI receipt of L3Harris Equipment & Install Materials	\$784,260.12
Milestone 3	CI receipt of Spare Equipment	\$70,151.79
Milestone 4	CI Receipt of the PSAP's Backup Radio	\$92,394.10
Milestone 5	Supply & Install PSAP Backup Radios & Antenna Systems	\$37,410.60
Milestone 6	Supply & Replace BDA's @ 9 County Locations IRC Jail 5 BDA Units IRCSO Dispatch IRCES Building IRC Court House Sebastian Hospital ER	\$73,604.75
Milestone 7	Tower Crew Services to Remove Old EDACS 800 Mhz Antenna System	\$43,718.40
Milestone 8	Removal of 800 Mhz EDACS System & Old DC Power Systems at each Site	\$51,918.75
Milestone 9	Reconfiguration of the 800 Mhz Mutual Aid System	\$51,420.00
Milestone 10	Installation, Engineering, Project Management and Transport of Old Equipment to County Warehouse. Transport DC Power Systems to an Approved Disposal Vendor	\$266,638.60
TOTAL INVOICING:		\$1,582,579.51