

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 8/18/2020

EFFECTIVE DATE: 8/18/2020

OWNER: Indian River County

CONTRACTOR Timothy Rose Contracting

Project: **VERO LAKE ESTATES 85<sup>th</sup> STREET MILLINGS FROM 101<sup>st</sup> AVENUE TO 96<sup>th</sup> AVENUE**

OWNER's Project No. IRC-1628

OWNER'S Bid No. 2019012

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>921,263.40</u>
Net decrease of this Change Order:	\$(202,196.78)
Contract Price with all approved Change Orders:	\$ <u>719,066.62</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates) <u>150</u>
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>

<b>ACCEPTED:</b>
By:
CONTRACTOR (Signature)
Date:

<b>RECOMMENDED:</b>
Rob Skok
By:
ENGINEER (Signature)
Date:

<b>APPROVED:</b>
By:
OWNER (Signature)
Date:

# CHANGE ORDER NO. 1 - FINAL

## DESCRIPTION OF ITEMIZED CHANGES

**PROJECT NAME: VERO LAKE ESTATES 85th STREET MILLINGS FROM 101st AVENUE TO 96th AVENUE**

**PROJECT NO: IRC-1628, BID NO. 2019012**

Item No.	Description	Unit	Unit Price	Quantity	Price Increase	Price Decrease
104-1	ARTIFICIAL COVERINGS/ROLLED EROSION CONTROL PRODUCTS (JUTE MESH)	SY	8.50	38.00		323.00
104-20	CHEMICAL TREATMENT-FLOC LOGS, DRUMS	EA	280.00	12.00		3,360.00
110-7-1	MAILBOX, F&I SINGLE (RELOCATION)	EA	150.00	1.00		150.00
334-1-13	SUPERPAVE ASPHALTIC CONC., TRAFFIC C (TYPE SP 12.5, 1-1/2" THICK)	TN	118.00	2.13		251.34
337-7-82	ASPHALT CONCRETE FRICTION COURSE, TRAFFIC C, TYPE FC-9.5, PG 76-22 (1" THICK)	TN	122.00	8.55		1,043.10
430-982-123	MITERED END SECTION, 15" CD	EA	1250.00	8.00		10,000.00
570-1-2	PERFORMANCE TURF, SOD (BAHIA)	SY	2.20	12048.45		26,506.59
700-1-11	SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	AS	325.00	4.00		1,300.00
700-1-50	SINGLE SIGN POST, RELOCATE	AS	150.00	17.00		2,550.00
706-3	RETRO-REFLECTIVE PAVEMENT MARKERS (BI-DIRECTIONAL AMBER/AMBER)	EA	5.00	100.00		500.00
711-11-125	THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP LINE AND CROSSWALK	LF	4.65	285.00		1,325.25
711-16-101	THERMOPLASTIC, STANDARD, WHITE, SOLID 6"	LF	1.00	8896.00		8,896.00
711-16-201	THERMOPLASTIC, STANDARD, YELLOW, SOLID, 6"	LF	1.00	5356.00		5,356.00
WCD 1	SOIL EXCHANGE	LS	2566.00	1.00	2,566.00	
WCD 2	RISER'S FOR INLETS	LS	4280.00	1.00	4,280.00	
WCD 3	GUARDRAIL POSTS	LS	1773.00	1.00	1,773.00	
WCD 4	MILLINGS FOR DRIVEWAYS	LS	745.50	1.00	745.50	
999-25	FORCE ACCOUNT	LS				150,000.00
	<b>SUBTOTALS</b>				<b>9,364.50</b>	<b>211,561.28</b>
	<b>VERO LAKE ESTATES 85th STREET MILLINGS FROM 101st AVENUE TO 96th AVENUE</b>			<b>TOTAL</b>	<b>\$202,196.78</b>	