

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: May 10, 2018

EFFECTIVE DATE: May 10, 2018

OWNER: Indian River County

CONTRACTOR Blue Goose Construction.

Project: 128th Court, 82nd Court, and 83rd Avenue Water Main Ext.

OWNER'S Bid No. WA 2018-001

You are directed to make the following changes in the Contract Documents:


Description: Deduct line items/quantities from contract.

Reason for Change Order: Reduce contract amount to reflect actual constructed material and quantities.

Attachments: See itemized schedule

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$35,634.06
Net Increase (Decrease) from previous Change Orders No. :	\$0.00
Contract Price prior to this Change Order:	\$35,634.06
Net increase (decrease) of this Change Order:	(\$4,988.36)
Contract Price with all approved Change Orders:	\$30,645.70

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	
Net change from previous Change Orders No. :	(days)
Substantial Completion:	
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	

ACCEPTED:
By: 
CONTRACTOR (Signature)
Date: <u>5/10/18</u>

RECOMMENDED:
By: 
ENGINEER (Signature)
Date: <u>5/14/2018</u>

APPROVED:
By:
OWNER (Signature)
Date: