

SECTION 00942 - Change Order Form

No. 2

DATE OF ISSUANCE: **JUNE 23, 2020**

EFFECTIVE DATE: **JUNE 23, 2020**

OWNER: Indian River County
 CONTRACTOR: COMMUNITY ASPHALT, CORP.
 Project: CR 512 RESURFACING & SHOULDER WIDENING FROM MYRTLE STREET TO 125th AVENUE
 OWNER's Project No. IRC-1305 OWNER'S Bid No. 2018009
 FM No.: 433068-1-54-01

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$1,916,316.97</u>
Net Increase from previous Change Order No. <u>1</u> to <u>1</u> :	<u>\$203,406.67</u>
Contract Price prior to this Change Order:	<u>\$2,119,723.64</u>
Net decrease of this Change Order:	<u>\$27,236.44</u>
Contract Price with all approved Change Orders:	<u>\$2,092,487.20</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net change from previous Change Order No. <u>1</u> to <u>1</u> :	(days)
Substantial Completion:	<u>242</u>
Final Completion:	<u>242</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>392</u>
Final Completion:	<u>422</u>
Net increase this Change Order:	(days or dates)
Substantial Completion:	<u>85</u>
Final Completion:	<u>85</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>477</u>
Final Completion:	<u>507</u>

ACCEPTED:

 By: Community Asphalt Corp.
 CONTRACTOR (Signature)

RECOMMENDED:

 By: Kirstin Leiendecker, P.E., ICR Engineering
 ENGINEER (Signature)

APPROVED:

 By: Richard B. Szpyrka, P.E., IRC Public Works
 OWNER (Signature)

CHANGE ORDER NO. 2

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: CR 512 Resurfacing & Shoulder Widening from Myrtle Street to 125th Avenue Project

PROJECT NO. IRC-1305 BID NO. 2018009 FM NO. 433068-1-54-01

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
102-99	PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	ED	366.00	13.97	5,113.02	
120-1	REGULAR EXCAVATION	CY	195.07	32.26	6,292.96	
160-4	TYPE B STABILIZATION	SY	514.11	7.08	3,639.90	
285-706	OPTIONAL BASE, BASE GROUP 06	SY	80.22	66.84	5,361.90	
327-70-6	MILLING EXIST ASPH PAVT, 1-1/2" AVG DEPTH	SY	1,485.71	3.45	5,125.70	
520-1-10	CONCRETE CURB & GUTTER, TYPE F	LF	68.00	58.23	3,959.64	
522-2	CONCRETE SIDEWALK AND DRIVEWAYS, 6" THICK	SY	423.61	98.99	41,933.15	
527-2	DETECTABLE WARNINGS	SF	72.40	25.00	1,810.00	
630-2-11	CONDUIT, FURNISH & INSTALL, OPEN TRENCH	LF	56.00	6.11	342.16	
630-2-12	CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	LF	7.00	20.38	142.66	
635-2-11	PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	EA	5.00	582.28	2,911.40	
706-3	RETRO-REFLECTIVE PAVEMENT MARKER	EA	97.00	3.49	338.53	
711-11-123	THERMOPLASTIC, STANDARD, WHITE, SOLID, 12" FOR CROSSWALK OR ROUNDABOUT	LF	302.00	1.86	561.72	
711-11-170	THERMOPLASTIC, STANDARD, WHITE, ARROWS	EA	2.00	69.87	139.74	
711-11-224	THERMOPLASTIC, STANDARD, YELLOW, SOLID, 18" FOR DIAGONAL OR CHEVRON	LF	129.00	2.91	375.39	
711-16-101	THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6"	GM	0.10	5,694.66	569.47	
711-16-201	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6"	GM	0.04	5,694.66	239.18	
WCD 2	SILT FENCE RELOCATION	LS	1.00	600.00	600.00	
WCD 3	MOT FOR CORES	LS	1.00	3,302.89	3,302.89	
WCD 5	CURB	LS	1.00	3,314.23	3,314.23	
WCD 6	BOYS AND GIRLS CLUB	LS	1.00	21,253.54	21,253.54	
110-1-1	CLEARING & GRUBBING	AC	10.63	2,025.21		21,527.98
120-6	EMBANKMENT	CY	243.67	1.16		282.66
285-701	OPTIONAL BASE, BASE GROUP 01	SY	511.09	26.91		13,753.43
337-7-81	ASPHALT CONCRETE FRICTION COURSE (TRAFFIC B, FC-12.5, PG 76-22)	TN	39.97	127.85		5,110.16
430-174-112	PIPE CULVERT, ROUND, 12" SD (C.M.P.)	LF	21.00	174.68		3,668.28
570-1-2	PERFORMANCE TURF, SOD (BAHIA)	SY	3,085.00	4.06		12,525.10
633-3-11	FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE ENCLOSURE	EA	1.00	756.96		756.96
700-1-11	SINGLE POST SIGN, F&I GM, < 12 SF	AS	1.00	465.82		465.82
700-1-50	SINGLE POST SIGN (RELOCATE)	AS	2.00	349.37		698.74
711-11-125	THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP LINES OR CROSSWALK	LF	85.00	4.08		346.80
711-11-141	THERMOPLASTIC, STANDARD, WHITE, 2-4 DOTTED GUIDELINE/6-10 GAP EXTENSION, 6"	GM	0.02	1,310.12		20.96
711-16-202	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 8"	GM	0.03	7,394.90		221.85
711-16-231	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SKIP, (10-30) 6"	GM	0.13	1,455.69		184.87
FA	FORCE ACCOUNT	LS	1	75,000.00		75,000.00
SUBTOTALS					107,327.18	134,563.62
CR 512 Resurfacing & Shoulder Widening from Myrtle Street to 125th Avenue Project				TOTAL	\$	(27,236.44)