



EXHIBIT "A"

**AMENDMENT #2 TO WO # 2 - Masteller & Moler, Inc.
IRC COURTHOUSE JUDGES SECURITY UPGRADE – IRC Project No. 1621**

Professional Engineering Services

This Amendment is intended to provide for final design services for proposed wall aesthetic features to be implemented per the approved Concepts prepared by our sub-consultant, Lucido & Associates, for this project.

Scope of Work:

We will coordinate with Lucido & Associates to prepare a design direction plan based on the approved schematic design perspectives which provides clarity during the bidding process. Items to be provided and limited to within the design direction plan are aesthetic matching of the concrete cap, specification of metal architectural detail (from building) and decorative stucco scoring along with quantity and specification of replacement hedge along base of wall.

We will complete the above-described scope of services for the Lump Sum fee of \$ 2,875.00.

Upon receipt of executed Amendment No. 2, we shall complete the scope of services for this project on the following schedule:

Schedule

1. Project shall be completed as follows:

Task I – Land Surveying	Done
Task II – Design (Civil) / Site Plan Application	Done
Task III – Design (Structural)	Done
Task IV – Electrical	Done
Task V – Wall Aesthetics Concept Design	Done
Task VI – Wall Aesthetic Final Design	15 Days

Please let me know if you have any questions or concerns

Sincerely,
MASTELLER & MOLER, INC.

Stephen E. Moler, PE
Vice President

SEM/cab
File#1620
(1620LG_Amend2toWO2_17-0123.docx)



BEFORE



Concrete wall cap to match building

Metal architectural detail repeated from building

Decorative stucco scoring

Replace impacted hedge with new Ligustrum

AFTER



BEFORE



- Concrete wall cap to match building
- Metal architectural detail repeated from building
- Decorative stucco scoring
- Replace impacted hedge with new ligustrum

AFTER