

SECTION 00942 – Change Order FormNo. TwoDATE OF ISSUANCE: August 1, 2025EFFECTIVE DATE: August 19, 2025

OWNER: Indian River County
CONTRACTOR Proctor Construction Company, LLC
Project: Fire Station 11 Renovations

You are directed to make the following changes in the Contract Documents:

Reason for Change Order: The project is complete. This change order is intended to make final adjustments to costs and time to finalize the contract.

Attachments: Description of itemized changes.

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price with Latent Defect Allowance	<u>\$511,512.00</u>
Net Increase (Decrease) from previous Change Orders No. _____ to _____:	<u>\$13,775.69</u>
Contract Price prior to this Change Order:	<u>\$525,287.69</u>
Net increase (decrease) of this Change Order:	<u>\$28,939.22</u>
Contract Price with all approved Change Orders:	<u>\$554,226.91</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net change from previous Change Orders No. _____ to _____:	(days)
Substantial Completion:	_____
Final Completion:	_____
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	_____
Final Completion:	_____

ACCEPTED:

By:

CONTRACTOR (Signature)

Date:

RECOMMENDED:

By:

ENGINEER (Signature)

Date:

Rob Skok
Digitally signed by: Rob Skok
DN: CN = Rob Skok email =
rskok@indianriver.gov C = AD
Date: 2025.08.04 09:35:20 -
04'00'

APPROVED:

By:

OWNER (Signature)

Date:

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: FIRE STATION 11 RENOVATIONS

1

F:\Building&FacilitiesDept\Projects\Fire Station 11 Reno\1-Admin\Agenda Items\Project Closeout\CO2 + PayApp 6 + tracking+ staff report\FS11_CO2_DESC CHANGES