

**AMENDMENT TO WORK ORDER FOR**

(Project Name)

This Amendment to Work Order Number is entered into as of ,pursuant to that certain Continuing Contract Agreement, dated May 2, 2023 , (“Agreement”), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida (“COUNTY”) and (“Consultant”).

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number , with an Effective Date of .
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Modification to Scope of Work), attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant within the timeframe set forth in the Work Order, or as amended in Exhibit A, all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is modified as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

BOARD OF COUNTY COMMISSIONERS  
OF INDIAN RIVER COUNTY

By: 

By: \_\_\_\_\_  
Joseph H. Earman, Chairman

Print Name: Sean C. Green, PE

Title: Executive Vice President

BCC Approved Date: \_\_\_\_\_

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: \_\_\_\_\_  
Deputy Clerk

Approved: \_\_\_\_\_  
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: \_\_\_\_\_  
William K. DeBaal, County Attorney

Scope, thresholds and amendment number confirmed by: \_\_\_\_\_  
Purchasing

## EXHIBIT A

The Indian River County Parks and Recreation Department (Parks & Rec) plans to install a restroom building adjacent to the existing playground area located just north of the softball diamonds at the Fran B. Adams North County Regional Park (WW Ranch Rd & C.R. 512). Under Work Order 2, Masteller & Moler, Inc. (MM) performed engineering design and preparation of construction plans, site planning and project permitting, and is authorized to perform bidding services and construction administration & observation services. Work Order 2 included provisions for a pre-fabricated restroom building to be installed. Amendment 1 to Work Order 2 authorized revising plans and permitting reacquisition for a concrete masonry unit (CMU) block building designed by one of the County's Architectural / MEP consultants in lieu of the pre-fabricated building.

Under Amendment 1 to Work Order 2, the plans were revised for the new restroom building and the project was fully permitted for construction. Upon submittal of the final bidding documents and architectural plans, it was determined that the architectural drawings disagreed with the permitted civil plans, and the civil plans and permit applications needed to be revised and resubmitted, respectively. Amendment Number 2 to Work Order 2 proposes to provide additional permitting services such that Parks & Rec can be in a position to formally bid and construct the project. The required permit applications have been submitted, and will require additional response to agency comments in order to satisfy permitting conditions.

### Scope of Work:

Task M – Revised Electrical Engineering Services: We shall use the services of our electrical engineering sub-consultant to provide electrical engineering services for the building redesign. The electrical engineering services will generally include ensuring adequate power is delivered to the restroom building site and furnishing of revised electrical plans and diagrams as necessary.

Task N – Permit Application Responses: Our office is in receipt of the Requests for Additional Information (RAI's) from SJRWMD and Indian River County Technical Review Staff. We will work closely with the Project Team to develop responses to agency concerns. As the scope of work to respond to these specific agencies' concerns is defined by the comments received to date, and our office has already prepared responses and made submittals, we propose to perform Task O for the lump sum amount as listed in the fee schedule below.

### Fee Schedule:

Task M – Revised Electrical Engineering Services	\$ 290.00
Task N – Permit Application Responses	\$ 2,520.00

### Time Schedule:

#### 1. Amendment No. 1 shall be completed as follows:

A. Revised Design & Submittal of Permit Applications 30 Working Days

#### 2. Deliverables – No Change from Amendment 1 to Work Order 2