

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: March 20, 2018

EFFECTIVE DATE: March 20, 2018

OWNER: Indian River County  
 CONTRACTOR Blue Goose Construction.  
 Project: 424 22<sup>nd</sup> Street SE Sewer Lateral Replacement  
 OWNER'S Bid No. WA 2018-002


You are directed to make the following changes in the Contract Documents:  
 Description: Deduct watermain relocation from contract.


Reason for Change Order: It was anticipated that a 4-inch watermain may need to be relocated in order to replace the sewer lateral. The relocation of the watermain was not necessary.

Attachments: See itemized schedule

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>15,000.56</u>
Net Increase (Decrease) from previous Change Orders No. :	\$ <u>0.00</u>
Contract Price prior to this Change Order:	\$15,000.56
Net increase (decrease) of this Change Order:	(\$6,809.31)
Contract Price with all approved Change Orders:	\$8,191.25

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	
Final Completion:	
Net change from previous Change Orders No. :	(days)
Substantial Completion:	
Final Completion:	
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	
Final Completion:	
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	
Final Completion:	

ACCEPTED:  
 By:   
 CONTRACTOR (Signature)  
 Date: 3/26/18

RECOMMENDED:  
 By:   
 ENGINEER (Signature)  
 Date: 3/26/18

APPROVED:  
 By:  
 OWNER (Signature)  
 Date: