

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 05/16/2023

EFFECTIVE DATE: 06/06/2023

OWNER: Indian River County
 CONTRACTOR TIMOTHY ROSE CONTRACTING, INC.
 Project: 61st COURT FULL DEPTH RECLAMATION (FDR) FROM 47TH ST TO 49TH ST
 OWNER's Project No. IRC-2216 OWNER'S Bid No. 2023018

You are directed to make the following changes in the Contract Documents:

Description:

Final Change Order

Reason for Change Order:

The project is complete. This change order is to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor

Attachments: (List documents supporting change)

Description of itemized changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$155,747.50</u>
Net decrease of this Change Order:	<u>\$(13,079.25)</u>
Contract Price with all approved Change Orders:	<u>\$142,668.25</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>NA</u>
Final Completion:	<u>30</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>NA</u>
Final Completion:	<u>30</u>

ACCEPTED:
By:
CONTRACTOR (Signature) Timothy Rose Contracting, Inc.
Date:

RECOMMENDED:
By:
ENGINEER (Signature) Richard Reichenbach, P.E.
Date:

APPROVED:
By:
OWNER (Signature) Richard B. Szyrka, P.E., PW Director
Date:

