



EXHIBIT "A"

**AMENDMENT #1 TO WO # 2A - Masteller & Moler, Inc.
IRC COURTHOUSE JUDGES SECURITY UPGRADE – IRC Project No. 1621**

CONSTRUCTION SERVICES

This Amendment is for work we performed to assist with New Conduit design and installation of the Courthouse Judges Security Upgrade Project. This work was considered beyond the scope of our original contract as requested by County.

Scope of Work:

Preparation of revised Construction Plans to depict an alternate conduit system for the pedestrian gate system to eliminate new conduit from entering the existing structure.

We completed the above-described scope of work based on the Hourly Billing Rates listed in our Continuing Contract Agreement for Professional Services, dated November 15, 2011, and that certain Extension and Amendment of Continuing Contract Agreement for Professional Services entered into as of this 4th day of November, 2014 (collectively referred to as the "Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and Masteller & Moler, Inc. ("Consultant"). The hours and fees are as follows:

	Rates	Hours Expended	Total
Principal / PE	\$ 175.00	2.5	\$ 437.50
CAD / Designer	\$ 90.00	2.5	\$ 225.00
Inspector	\$ 85.00	2.5	\$ 212.50
Administrative	\$ 60.00	1.5	\$ 90.00
Total			\$ 965.00

Please note we initiated these services prior to approval of this Addendum in order to expedite the work at our own risk.

Please let me know if you have any questions or concerns

Sincerely,
MASTELLER & MOLER, INC.

Stephen E. Moler, PE
Vice President

SEM/cab
File#1620
(1620HB_AmendNo1_NewConduit_17-1003.docx)