

SECTION 00942 - Change Order FormNo. 1DATE OF ISSUANCE: 07/14/2020EFFECTIVE DATE: 07/14/2020OWNER: Indian River CountyCONTRACTOR TECH SYSTEMS, INC.Project: North County Regional Park Aquatic Facility Roof ReplacementOWNER's Project No. IRC-1826OWNER'S Bid No. 2019074

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor and make time adjustments.

Attachment:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$212,005.00</u>
Net decrease of this Change Order:	<u>\$32,760.50</u>
Contract Price with all approved Change Orders:	<u>\$179,244.50</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>90</u>
Final Completion:	<u>120</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>90</u>
Final Completion:	<u>120</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

IRC-1826_CO1_20200714

00942 - 1

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: North County Regional Park Aquatic Facility Roof Replacement

PROJECT NO. IRC-1826 BID NO. 2019074

[illegible]