

SECTION 00942 - Change Order Form

No. 1 FINAL

DATE OF ISSUANCE: 12/04/2018

EFFECTIVE DATE: 12/04/2018

OWNER: **Indian River County**

CONTRACTOR **Blue Goose Construction, LLC**

Project: **1st Street S.W. and 43rd Avenue Intersection Improvements**

OWNER's Project No. 1232

ENGINEER's Bid No. 2016002

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is to make final adjustments to bid line items in order to finalize the contract amount.

Attachments: (List documents supporting change)


Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$2,190,962.55</u>
Net decrease of this Change Order:	<u>\$99,017.48</u>
Contract Price with all approved Change Orders:	<u>\$2,091,945.07</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>180</u>
Final Completion:	<u>210</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>164</u>
Final Completion:	<u>164</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>344</u>
Final Completion:	<u>374</u>

ACCEPTED:

 By: _____
 CONTRACTOR (Signature)
 Blue Goose Construction, LLC
 Date: 11.22.18

RECOMMENDED:

 By: James W. Ennis, P.E., PMP
 ENGINEER (Signature)
 County Engineer
 Date: 11/19/2018

APPROVED:
 By: Richard B. Szyrka, P.E.
 OWNER (Signature)
 Public Works Director
 Date: _____

Change Order No. 1 FINAL

00942 - 1

CHANGE ORDER NO. 1 - FINAL

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: 1ST STREET SW & 43RD AVENUE INTERSECTION IMPROVEMENTS

PROJECT NO.: IRC-1232 BID NO. 2016002

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
104-10-3	SEDIMENT BARRIER	LF	223	1.10	245.30	
120-6	EMBANKMENT	CY	2,658	15.00	39,870.00	
430-174-118	PIPE CULVERT, ROUND, 18" SD (CAP)	LF	20	48.40	968.00	
430-984-625	MITERED END SECTION, ELLIP/ARCH, 18" SD (14"X23")	EA	2.00	600.00	1,200.00	
WCD 1	INSTALL TYPE C INLET	LS	1.00	2,898.40	2,898.40	
WCD 2	EXTEND 4" SANITARY FORCEMAIN	LS	1.00	7,007.00	7,007.00	
WCD 3	RE-ALIGN THE 48" X 76" RCP ALONG IRFWCD 43RD	LS	1.00	15,407.20	15,407.20	
WCD 4	RELOCATE SOUTHEAST SIGNAL POLE	LS	1.00	7,168.87	7,168.87	
WCD 5	RESET AND DEFLECT 2 LENGTHS OF 48" X 76"	LS	1.00	5,649.60	5,649.60	
WCD 6	REMOVE 56 LINEAR FEET 24" RCP	LS	1.00	5,462.40	5,462.40	
WCD 7	DRIVEWAY REVISIONS/SIGNAL/MOT/CURB REPL.	LS	1.00	12,652.40	12,652.40	
WCD 8	MH TOP REPLCMENT/CONC DRIVEWAY SLAB	LS	1.00	5,728.00	5,728.00	
160-4	TYPE "B" STABILIZATION (12" SUBGRADE LBR 40)	SY	1,068	1.75		1,869.00
285-708	OPTIONAL BASE, BASE GROUP 06, 8" CEMENTED COQUINA SHELL BASE, LBR 100, 2 LIFTS	SY	1,068	10.20		10,893.60
334-1-13	SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC C (S.P. 12.5, 1-3/4" THICK)	SY	1017.00	9.85		10,017.45
334-1-13A	SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC C (S.P. 9.5, 1-1/4" THICK)	SY	2,275.00	8.70		19,792.50
334-1-13B	SUPERPAVE ASPHALTIC CONCRETE, OVERBUILD (S.P. 12.5, THICKNESS VARIES)	TN	282.42	106.40		30,049.49
425-1-91	INLETS, CLOSED FLUME	EA	1	3,184.00		3,184.00
430-174-112	PIPE CULVERT, ROUND, 12" SD (CAP)	LF	95	25.75		2,446.25
430-174-112A	PIPE CULVERT, ROUND 12" SD (RCP)	LF	28	35.85		1,003.80
430-174-115	PIPE CULVERT, ROUND 15" SD (CAP)	LF	7	37.85		263.55
430-174-115A	PIPE CULVERT, ROUND, 15" SD (RCP)	LF	13	40.70		529.10
430-174-118A	PIPE CULVERT, ROUND, 18" SD (RCP)	LF	56	52.90		2,962.40
430-174-124	PIPE CULVERT, ROUND, 24" SD (RCP)	LF	5.00	117.00		585.00
430-175-218	PIPE CULVERT, ELLIP/ARCH, 18" S/CD (14"X23") (RCP)	LF	19.00	49.15		933.85
430-175-260	PIPE CULVERT, ELLIP/ARCH, 80" S/CD (48"X76") (RCP)	LF	37.00	258.10		9,549.70
430-984-123	MITERED END SECTION, ROUND, 15" SD	EA	2	518.00		1,036.00
430-984-125	MITERED END SECTION, ROUND, 18" SD	EA	1	584.00		584.00
520-1-10	CONCRETE CURB & GUTTER (TYPE F)	LF	81	18.85		1,526.85
522-2	CONCRETE FOR SIDEWALK (6" THICK)	SY	6	74.95		449.70
570-1-2	PERFORMANCE TURF, SOD (BAHIA)	SY	847	3.15		2,668.05
570-1-2A	PERFORMANCE TURF, SOD (FLORATAM)	SY	111	4.05		450.36
1644-800	FIRE HYDRANT, RELOCATE	AS	1	2,480.00		2,480.00
	FORCE ACCOUNT	LS	1	100,000.00		100,000.00
SUBTOTALS					104,257.17	203,274.65
1ST STREET SW 43RD AVENUE INTERSECTION IMPROVEMENTS					TOTAL	\$ (99,017.48)