

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: 09/17/2019

EFFECTIVE DATE: 09/17/2019

OWNER: Indian River County

CONTRACTOR Underwater Engineering Services, Inc.

Project: **WABASSO CAUSEWAY FISHING PIER DEMOLITION PROJECT**

OWNER's Project No. IRC-1712

OWNER'S Bid No. 2019035

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and contract times in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>944,824.00</u>
Net decrease of this Change Order:	\$ <u>227,016.00</u>
Contract Price with all approved Change Orders:	\$ <u>717,808.00</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>60</u>
Final Completion:	<u>90</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>10</u>
Final Completion:	<u>10</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>70</u>
Final Completion:	<u>100</u>

<b>ACCEPTED:</b>
By: Underwater Engineering Services, Inc.
CONTRACTOR (Signature)
Date:

<b>RECOMMENDED:</b>
By Kirstin Leiendecker, P.E. Project Engineer
ENGINEER (Signature)
Date:

<b>APPROVED:</b>
By: Richard B. Szpyrka, P.E. Public Works Director
OWNER (Signature)
Date: