

**Indian River County, Florida
Department of Utility Services
Board Memorandum**

Date: February 18, 2020
To: Jason E. Brown, County Administrator
From: Vincent Burke, PE, Director of Utility Services
Prepared By: John M. Boyer, P.E., Utilities Engineer
Subject: Amendment 1 to Work Order No. 7 Masteller & Moler, Inc.
8th Street 24” Force Main Relocation - FDOT Project 437717-1

Background:

The Florida Department of Transportation (FDOT) is in the design phase of the replacement of the 8th Street (CR 612) Bridge at 74th Avenue. The project will impact an existing Indian River County Department of Utility Services (IRCDUS) sewer utility along the 8th Street right of way. The Board of County Commissioners (BCC) approved Masteller & Moler, Inc. (MM) to prepare a utility relocation design on November 5, 2019. In the performance of their scope of work, MM determined that additional permitting will be required in order to relocate the sewer utility. See Amendment 1 to Work Order 7, attached.

Analysis:

On April 17, 2018, the BCC approved the Continuing Contract Agreement for Professional Services with MM. In accordance with that agreement, MM will provide additional professional services under Amendment 1 to Work Order 7.

Funding:

Funds for this project are derived from utility operating capital funds. The utility operating fund budget is derived from water and sewer revenues.

Description	Account Number	Amount
WO 7 - 8 th Street 24” Forcemain Relocation	471-169000-20502	\$ 53,540.00
MM Addendum 1 WO7		\$ 5,320.00
	Total:	\$58,860.00

Recommendation:

Staff recommends the Board of County Commissioners approve Amendment 1 to Work Order No. 7 with Masteller & Moler, Inc. for a lump sum amount of \$5,320.00, and authorize the Chair to execute the Amendment after review and approval from the County Attorney.

Attachments:

1. Amendment 1 to Work Order No. 7: Masteller & Moler, Inc.