

SECTION 00942 - Change Order Form

No. 1 Final

DATE OF ISSUANCE: 9/11/2018

EFFECTIVE DATE: 9/11/2018

OWNER: Indian River County
 CONTRACTOR: TRAFFIC CONTROL DEVICES, INC.
 Project: 27TH AVENUE AT 21ST STREET SW
INTERSECTION/SIGNALIZATION IMPROVEMENTS
 OWNER'S Project No. IRC-1643
 OWNER'S Bid No. 2017063

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is to make final adjustments to bid line items in Order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change):

Description of Itemized Changes
 (Detailed backup for all changes is on file and available for viewing in the County Engineering Division)

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>610,610.00</u>
Net decrease of this Change Order:	\$ <u>22,816.25</u>
Contract Price with all approved Change Orders:	\$ <u>587,793.75</u>

CHANGE IN CONTRACT TIMES	
Description	Time (days)
Original Contract Time (days):	
Substantial Completion:	<u>150 (6/6/2018)</u>
Final Completion:	<u>180 (7/6/2018)</u>
Net increase this Change Order (days):	
Substantial Completion:	<u>16</u>
Final Completion:	<u>16</u>
Contract Time with all approved Change Orders (days):	
Substantial Completion:	<u>166 (6/23/2018)</u>
Final Completion:	<u>196 (7/22/2018)</u>

ACCEPTED: By:  CONTRACTOR (Signature) Date: <u>9/6/2018</u>

RECOMMENDED: By:  ENGINEER (Signature) Date: <u>09/06/2018</u>

APPROVED: By: OWNER (Signature) Date:

CHANGE ORDER NO. 1 - FINAL

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: 27TH AVENUE AT 21ST STREET SW INTERSECTION/SIGNALIZATION IMPROVEMENTS

I.R.C. PROJECT NO. 1643 BID NO. 2017063

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
520-1-10	CONCRETE CURB AND GUTTER (TYPE F)	LF	6	34.50	207.00	
522-2	CONCRETE SIDEWALK W/ FIBER MESH (6" THICK)	SY	20	57.50	1,150.00	
WCD 1	INCREASED DEPTH FOR DRILLED SHAFTS				23,803.00	
102-14	TRAFFIC CONTROL OFFICER (OFF-DUTY LAW ENFORCEMENT)	MH	20	69.00		1,380.00
630-2-11	CONDUIT, FURNISH & INSTALL, OPEN TRENCH	LF	595	9.55		5,682.25
639-3-11	SIGNALS, ELECTRICAL SERVICE DISCONNECT, F & I, POLE MOUNT	EA	1	914.00		914.00
	FORCE ACCOUNT					40,000.00
SUBTOTALS					25,160.00	47,976.25
27TH AVENUE AT 21ST STREET SW INTERSECTION/SIGNALIZATION IMPROVEMENTS				TOTAL	\$	(22,816.25)