

**WORK AUTHORIZATION DIRECTIVE
No. 2017-007
Pelican Pointe Water Service Lateral Replacement
BLUE GOOSE CONSTRUCTION**

DATE OF ISSUANCE: June 6, 2017

EFFECTIVE DATE: June 20, 2017

OWNER: Indian River County

CONTRACTOR: Blue Goose Construction

CONTRACT: WATER, SEWER AND RECLAIM WATER LINE REPLACEMENT / EXTENSIONS

AND MISCELLANEOUS LABOR CONTRACT, BID NO. 2015001, AWARDED September 9, 2014

PROJECT: Oaks of Vero Water Service Replacement

COUNTY UTILITY PROJECT NO.: UCP #N/A

CONTRACTOR'S PROJECT NO.: N/A

COUNTY WIP. No. 47123536-044699-017528

You are directed to proceed promptly with the following work:

Description: Replace water meter boxes and service lateral piping.


Attachments: Attachment 1


Method of determining Contract Price:

- Unit Prices: Bid Items as established pursuant to Bid No. 2015001, and awarded by the Board of County Commissioners on September 9, 2014 to Blue Goose Construction, Inc.
- Lump Sum
- Cost of the Work

The Cost of Labor, Contingency and Contract Time is summarized below:

Labor Cost (rounded) =	\$14,581.71	Estimated Contract Time:	90 days from NTP
------------------------	-------------	--------------------------	------------------

ACCEPTED:
By: 
Blue Goose Construction
Labor Contractor
Date: 6/6/17

RECOMMENDED:
By: 
John M. Boyer, P.E.
Utilities Engineer
Date: 6/13/17

APPROVED:
By: _____
COUNTY CHAIRMAN
Joseph E. Flescher
Date: _____