

AMENDMENT TO WORK ORDER FOR

Dedicated Right Turn Lane

(Project Name)

This Amendment 1 to Work Order Number 2 is entered into as of _____, pursuant to that certain Continuing Contract Agreement, dated May 2, 2023, ("Agreement"), by and between INDIAN RIVER COUNTY, a political subdivision of the State of Florida ("COUNTY") and Jones Edmunds and Associates ("Consultant").

1. The COUNTY has selected the Consultant to perform the professional services set forth in existing Work Order Number 2, with an Effective Date of 9/10/24.
2. The COUNTY and the Consultant desire to amend this Work Order as set forth on Exhibit A (Modification to Scope of Work), attached to this Amendment and made part hereof by this reference. The professional services will be performed by the Consultant within the timeframe set forth in the Work Order, or as amended in Exhibit A, all in accordance with the terms and provisions set forth in the Agreement.
3. From and after the Effective Date of this Amendment, the above-referenced Work Order is modified as set forth in this Amendment. Pursuant to paragraph 1.4 of the Agreement, nothing contained in any Work Order shall conflict with the terms of the Agreement and the terms of the Agreement shall be deemed to be incorporated in each individual Work Order as if fully set forth herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the date first written above.

CONSULTANT:

BOARD OF COUNTY COMMISSIONERS
OF INDIAN RIVER COUNTY

By: Stanley F. Ferreira, Jr.
Stanley F. Ferreira, Jr. (May 8, 2025 11:24 EDT)

By: _____
Joseph E. Flescher, Chairman

Print Name: Stanley F. Ferreira, Jr. - PE

Title: President & CEO BCC Approved Date: _____

THayes TDH
TDH

Attest: Ryan L. Butler, Clerk of Court and Comptroller

By: _____
Deputy Clerk

Approved: _____
John A. Titkanich, Jr., County Administrator

Approved as to form and legal sufficiency: _____
Jennifer W. Shuler, County Attorney

Scope, thresholds and amendment number confirmed by: _____
Purchasing

EXHIBIT A

(Modification to Scope of Work)

Additional Scope:

Following development of the 15% Concept it was agreed that to meet the goals of the project, the Indian River County Solid Waste Disposal District (IRCSWDD) has decided to extend the length of the widening for the new right turn lane. This requires an additional (approximate) 800' of topographic survey and Subsurface Utility Exploration (SUE) along 74 Avenue SW extending north of the original project limits.

Additional Fee:

The additional cost for this work to the consultant team is estimated to be \$6,455.

Schedule:

The additional work will have no material impact on the overall project delivery schedule.



John A. Harvey, PE, LEED AP

Signature: Troy D. Hays
Troy D. Hays (May 8, 2025 07:31 EDT)

Email: thays@jonesedmunds.com