

INDIAN RIVER COUNTY, FLORIDA  
MEMORANDUM

CONSENT

**TO:** Jason E. Brown, County Administrator

**THROUGH:** Richard B. Szpyrka P.E., Public Works Director  
James W. Ennis, P.E., PMP, Asst. Public Works Director

**FROM:** Rob Skok, Infrastructure Project Manager

**SUBJECT:** CR 512 Bridge Repairs (FDOT #884078 & #884079)  
Release of Retainage and Change Order No. 1, IRC-1727

**DATE:** March 30, 2021

**DESCRIPTION AND CONDITIONS**

On August 18, 2020 the Board of County Commissioners awarded Bid No. 2020033 to Proshot Concrete, Inc. in the amount of \$331,375.00 for the structural and non-structural repairs to support the rehabilitation of the Eastbound (FDOT #884078) and Westbound (FDOT #884079) CR 512 Bridges over the St. Sebastian River

Change Order No. 1 makes final adjustments to contract bid items resulting in a decrease to the total contract amount by \$25,456.80 for a final cost of \$305,918.20 and makes contract time adjustments.

Proshot Concrete, Inc. has successfully completed the project and has been paid \$290,622.29 with \$15,295.91 held in retainage to date. Proshot Concrete, Inc. has submitted Contractor's Application for Payment No. 5 for final payment in the amount of \$15,295.91 for release of retainage.

**FUNDING**

Funding in the amount of \$15,295.91 is budgeted and available from the following accounts:

Account Name	Account No.
Secondary Roads/Retainage Payable/ Proshot Concrete	109-206000

**RECOMMENDATION**

Staff recommends approval of Change Order No. 1 and payment of Contractor's Application for Payment No. 5 to Proshot Concrete, Inc. in the amount of \$15,295.91 for release of retainage.

**ATTACHMENTS ARE AVAILABLE FOR VIEWING IN ENGINEERING DIVISION**

1. Contractor's Application for Payment No. 5
2. Change Order No. 1

**APPROVED AGENDA ITEM FOR April 13, 2021**