

PROJECT: North County Water & Sewer System Phase 2

DATE OF ISSUANCE: 1/10/2023

OWNER: Indian River County Utilities 1801 27<sup>th</sup> Street, Vero Beach, FL 32960

CONTRACTOR: Centerline OWNER's Project No.: UCP #3556.

ENGINEER: Masteller & Moler, Inc.

EFFECTIVE DATE: 12/28/2022 ENGINEER's Project No.: 1422-2

You are directed to proceed with the following change(s):

Description: Asphalt restoration overrun due to ROW Permit Conditions following project bidding.

Attachment(s) (list documents supporting change): See Exhibit A attached.

If a claim is made that the above change(s) have affected Contract Price or Contract Time, any claim for a Change Order based thereon will involve one of the following methods of determining the effect of the change(s).

Method of determining change in Contract Price: Method of determining change in Contract Time:

Time and Materials

Contractor's records

Unit Prices

Engineer's records

Cost plus fixed fee

Other \_\_\_\_\_

Estimated **increase** (decrease) in Contract Price  
\$ 260,866.00

Estimated increase (decrease) in Contract Time  
0 days. If the change involves an

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

increase, the estimated time is not to be exceeded without further authorization.

Once the Work covered by the directive is completed or final cost and time determined, Contractor should submit documentation for inclusion in a Change Order.

THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT PRICE OR THE CONTRACT TIME. A CHANGE ORDER, IF ANY, SHOULD BE CONSIDERED PROMPTLY.

**RECOMMENDED:** Masteller & Moler, Inc.

**APPROVED:** Indian River County

By:    
 Digitally signed by Earl H Masteller  
DN: c=US, o=MASTELLER AND  
MOLER INC.,  
ou=A01410D000001709C9D0C7A0  
0008DA7, cn=Earl H Masteller  
Date: 2023.01.11 14:29:40 -05'00'  
 \_\_\_\_\_  
 Engineer

By: \_\_\_\_\_  
 Owner

Date: 1/10/2023

Date: \_\_\_\_\_

**ACCEPTED:** Centerline, Inc.

By:  **CENTERLINE**   
 Digitally signed by  
Spencer Weiner  
Date: 2023.01.11  
14:34:01-05'00'  
 \_\_\_\_\_  
 Contractor

Date: 1/11/2023



# Centerline, Inc.

## EXHIBIT A

2180 SW Poma Drive \* Palm City, FL. 34990 \* Phone (561) 689.3917 \* Fax (561) 689.0017

DATE: 12/28/2022

TO: Earl Masteller, PE

ATTN: Earl Masteller, PE

WCD # 9  
COR # 10

NORTH INDIAN RIVER COUNTY W&S PH2  
7112-21-113

*This change order request is for the billable quantity for 2" asphalt restoration as measured in the field.*

ITEM NO.			QTY	U/M	UNIT PRICE	EXTENSION
<b><u>Bid Schedule</u></b>						
26		Remove & Replace (Open Cut) – PavementAsphalt 2" Thick	-7462	SY	\$ 53.00	\$ (395,486.00)
70		Remove & Replace (Open Cut) – PavementAsphalt 2" Thick	-176	SY	\$ 127.00	\$ (22,352.00)
<b>Subtotal</b>						<b>\$ (417,838.00)</b>
<b><u>Billable Quantity</u></b>						
26		Remove & Replace (Open Cut) – PavementAsphalt 2" Thick	12384	SY	\$ 53.00	\$ 656,352.00
70		Remove & Replace (Open Cut) – PavementAsphalt 2" Thick	176	SY	\$ 127.00	\$ 22,352.00
<b>Subtotal</b>						<b>\$ 678,704.00</b>
<b>TOTAL</b>						<b>\$ 260,866.00</b>

Accepted: \_\_\_\_\_  
Name & Title Date