

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 12/15/2020

EFFECTIVE DATE: 12/15/2020

OWNER: Indian River County

CONTRACTOR **JOHNSON-DAVIS, INC.**

Project: **45th STREET BEAUTIFICATION PROJECT PHASE II**

OWNER's Project No. **IRC-1748**

OWNER'S Bid No. **2018048**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount, make final payment and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$2,365,850.00</u>
Net decrease of this Change Order:	<u>\$191,007.88</u>
Contract Price with all approved Change Orders:	<u>\$2,174,842.12</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>180</u>
Final Completion:	<u>210</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	_____
Final Completion:	_____
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	_____
Final Completion:	_____

ACCEPTED:
By: Johnson-Davis, Inc.
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: James W. Ennis, P.E., PMP
ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szyrka, P.E.
OWNER (Signature)
Date: