

SECTION 00942 - Change Order FormNo. 1DATE OF ISSUANCE: 11/4/2025EFFECTIVE DATE: 11/4/2025OWNER: Indian River CountyCONTRACTOR Sunshine Land Design, Inc.Project: Indian River Drive Drainage ImprovementsOWNER's Project No. IRC-2423OWNER'S Bid No. 2025047

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$155,845.04</u>
Net decrease of this Change Order:	<u>(\$29,675.64)</u>
Contract Price with all approved Change Orders:	<u>\$126,169.40</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Final Completion:	<u>90</u>
Net decrease this Change Order:	(days)
Final Completion:	<u>(24)</u>
Contract Time with all approved Change Orders:	(days)
Final Completion:	<u>66</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
PROJECT MANAGER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: Indian River Drive Drainage Improvements

PROJECT NO. IRC-2423 BID NO. 2025047

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
430-174-124	PIPE CULVERT (POLYPROPYLENE-ADS HP STORM) ROUND, 24" SD	LF	16	163.41	2,614.56	
WCD001	REMOVAL OF BURIED 10" THICK CONCRETE WALL NOT INDICATED ON PLANS	LS	1	4,000.00	4,000.00	
WCD002	REMOVAL & REPLACEMENT OF APPROX 50'L X 12"W CONCRETE DRIVEWAY SECTION	LS	1	6,850.00	6,850.00	
121-70	NON-EXCAVATABLE FLOWABLE FILL	CY	8	944.00		7,552.00
160-4	TYPE 'B' STABILIZATION (LBR-40)	CY	60	54.34		3,260.40
430-174-124A	PIPE FITTING 22.5 DEGREE (POLYPROYLENE - ADS HP -9300) ROUND, 24"	EA	4.00	1,465.56		5,862.24
430-174-124B	PIPE FITTING 45 DEGREE (POLYPROPYLENE- ADS HP-9650) ROUND, 24"	EA	1.00	1,465.56		1,465.56
FA	FORCE ACCOUNT	LS	1	25,000.00		25,000.00
	SUBTOTALS				13,464.56	43,140.20
Indian River Drive Drainage Improvements					\$	(29,675.64)