

**SECTION 00942 - Change Order Form**

No. 1

DATE OF ISSUANCE: May 10, 2018

EFFECTIVE DATE: May 10, 2018

OWNER: Indian River County  
 CONTRACTOR Blue Goose Construction.  
 Project: Forest Park Water Main Ext.  
 OWNER'S Bid No. WA 2017-008


You are directed to make the following changes in the Contract Documents:  
 Description: Add/Deduct line items/quantities from contract.


Reason for Change Order: Final Pay Application: Adjust contract amount to reflect actual constructed material and quantities, and delete contingency.

Attachments: See itemized schedule

| CHANGE IN CONTRACT PRICE:                                 |               |
|---|---------------|
| Description   | Amount        |
| Original Contract Price                                   | \$74,920.78   |
| Net Increase (Decrease) from previous Change Orders No. : | \$0.00        |
| Contract Price prior to this Change Order:                | \$74,920.78   |
| Net increase (decrease) of this Change Order:             | (\$14,532.38) |
| Contract Price with all approved Change Orders:           | \$60,388.40   |

| CHANGE IN CONTRACT TIMES                       |                 |
|--|-----------------|
| Description                                    | Time            |
| Original Contract Time:                        | (days or dates) |
| Substantial Completion:                        |                 |
| Final Completion:                              |                 |
| Net change from previous Change Orders No. :   | (days)          |
| Substantial Completion:                        |                 |
| Final Completion:                              |                 |
| Contract Time prior to this Change Order:      | (days or dates) |
| Substantial Completion:                        |                 |
| Final Completion:                              |                 |
| Net increase (decrease) this Change Order:     | (days or dates) |
| Substantial Completion:                        |                 |
| Final Completion:                              |                 |
| Contract Time with all approved Change Orders: | (days or dates) |
| Substantial Completion:                        |                 |
| Final Completion:                              |                 |

|   |
|---|
| ACCEPTED:   |
| By:  |
| CONTRACTOR (Signature)  |
| Date: <u>5/10/18</u>  |

|   |
|---|
| RECOMMENDED:  |
| By:  |
| ENGINEER (Signature)  |
| Date: <u>5/14/2018</u>  |

|                   |
|-------------------|
| APPROVED:         |
| By:               |
| OWNER (Signature) |
| Date:             |