



# Indian River Lagoon National Estuary Program

## CHANGE ORDER

**DATE:** August 29, 2023

**TO:** Robert Tobar, E.I.  
Indian River County Utilities Department  
1801 27<sup>th</sup> Street, Building A  
Vero Beach, FL 32960

**FROM:** Daniel Kolodny, Chief Operating Officer

**RE: CONTRACT/PURCHASE ORDER NUMBER: IRL 2020-04  
Change Order Number 4**

**CHANGE ORDER ENCUMBRANCE NUMBER (IF APPLICABLE):**

**CONTRACT/PROJECT NAME:** North Sebastian Phase 2 Septic to Sewer Project

**CHANGE ORDER IMPACTS:** Extends Task 5 and Task 6 due dates and contract term end dates to December 31, 2023

**JUSTIFICATION FOR EXTENSION (if applicable):** Additional time is requested to allow potential residents on septic to connect to the sewer main. No further extensions will be granted to this contract.

**SCHEDULE/WORK ORDER AMOUNT IMPACTS:**

This change order extends the contract end date to December 31, 2023 and Tasks 5 and 6 to the new contract end date. Impact to completion date: 92 days. Impact to Task 5 and 6: 92 days. This will be the final extension of this contract.

\_\_\_\_\_  
Approved:  
Duane E. De Freese, Ph.D., Executive Director or Designee

Date: \_\_\_\_\_

Original Amount	\$	<b>204,017.69</b>
Total Additions / Deductions to-date	\$	<b>0.00</b>
Amount of this Change	\$	<b>0.00</b>
Revised Amount	\$	<b>204,017.69</b>

\_\_\_\_\_  
Acknowledged:  
Indian River County

Date: \_\_\_\_\_

