

SECTION 00942 - Change Order FormNo. 1DATE OF ISSUANCE: 11/18/2025EFFECTIVE DATE: 11/18/2025OWNER: Indian River CountyCONTRACTOR Timothy Rose Contracting, Inc.Project: 43rd Avenue Bicycle and Pedestrian Improvements14th Lane and 15th Place ResurfacingOWNER's Project No. IRC-1818AOWNER'S Bid No. 2024043

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items and time to finalize the contract.

Attachments: Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$388,803.64</u>
Net decrease of this Change Order:	<u>\$(97,271.74)</u>
Contract Price with all approved Change Orders:	<u>\$291,531.90</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net increase this Change Order:	(days)
Substantial Completion:	<u>1</u>
Final Completion:	<u>1</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>151</u>
Final Completion:	<u>181</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

**PROJECT NAME: 43rd Avenue Bicycle and Pedestrian Improvements
14th Lane and 15th Place Resurfacing**

PROJECT NO. IRC-1818A BID NO. 2024043

[illegible]