

SECTION 00942 - Change Order Form

No. 1 Final

DATE OF ISSUANCE 10/23/2018 EFFECTIVE DATE: 10/23/2018

OWNER: Indian River County
 CONTRACTOR: Timothy Rose Contracting, Inc.
 Project: 43RD AVENUE BRIDGE OVER IRFWCD SOUTH RELIEF CANAL
RAILING REPAIR
 OWNER'S Project No. IRC-1523
 OWNER'S Bid No. 2018043

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:


The project is complete. This change order is to make final adjustments to bid line items in Order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change):

Description of Itemized Changes

| CHANGE IN CONTRACT PRICE: | | CHANGE IN CONTRACT TIMES | |
|---|----------------------|--|-----------------------|
| Description | Amount | Description | Time |
| Original Contract Price | \$ <u>143,431.00</u> | Original Contract Time: | (days) |
| | | Final Completion: | <u>30 (9/12/2018)</u> |
| Net decrease of this Change Order: | \$ <u>8,320.00</u> | Net increase (decrease) this Change Order: | (days) |
| | | Final Completion: | <u>30 (9/12/2018)</u> |
| Contract Price with all approved Change Orders: | \$ <u>135,111.00</u> | Contract Time with all approved Change Orders: | (days) |
| | | Final Completion: | <u>30 (9/12/2018)</u> |

ACCEPTED:
 By: 
 CONTRACTOR (Signature)
 Date: 10.04.18

RECOMMENDED:
 By: 
 ENGINEER (Signature)
 Date: 9/26/2018

APPROVED:
 By:
 OWNER (Signature)
 Date:

CHANGE ORDER NO. 1 - FINAL

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: 43rd Avenue Bridge Over IRFWCD South Relief Canal Railing Repair

I.R.C. PROJECT NO. 1523 BID NO. 2018043

| Item No. | Description | Unit | Quantity | Unit Price | Price Increase | Price Decrease |
|---|--------------------------------|------|----------|------------|-----------------|----------------------|
| 0339 1 | MISCELLANEOUS ASPHALT PAVEMENT | TN | 4.2 | 400.00 | 1,680.00 | |
| | | | | | | |
| | | | | | | |
| | FORCE ACCOUNT | | | | | 10,000.00 |
| | | | | | | |
| | SUBTOTALS | | | | 1,680.00 | 10,000.00 |
| 43rd Avenue Bridge Over IRFWCD South Relief Canal Railing Repair | | | | | TOTAL | \$ (8,320.00) |