

## Change Order 1 to Work Order 2

Change Order No. 1

DATE OF ISSUANCE:

EFFECTIVE DATE:

OWNER: Indian River County

CONTRACTOR GK ENVIRONMENTAL, INC.

Project: OSPREY ACRES - WORK ORDER NO. 2 – Shallow Marsh #2 Landscaping Services at Osprey Acres Floway and Nature Preserve

You are directed to make the following changes in Work Order No. 2, dated October 23, 2018:

Description: Discontinue use of Garlon (which contains Glyphosate), in Osprey Acres' Shallow Marsh #2 and replace with a non-Glyphosate herbicide for exotic plant control.

Reason for Change Order: Indian River County no longer allows Glyphosate herbicide to be used on County property.

Attachments: See attached email from GK Environmental requesting the change

CHANGE IN WORK ORDER PRICE:	
Description	Amount
Original Work Order Price	\$125,119.12
Net Increase (Decrease) from previous Change Orders:	\$zero
Work Order prior to this Change Order:	\$125,119.12
Net increase (Decrease) of this Change Order:	\$1,200.00
Contract Price with all approved Change Orders:	\$126,319.12

CHANGE IN CONTRACT TIMES	THIS SECTION IS NOT APPLICABLE
Description	Time
Original Contract Time: Substantial Completion: Final Completion:	(days or dates)
Net change from previous Change Orders No. _____ to Substantial Completion: Final Completion:	(days)
Contract Time prior to this Change Order: Substantial Completion: Final Completion:	(days or dates)
Net increase (decrease) this Change Order: Substantial Completion: Final Completion:	(days or dates)
Contract Time with all approved Change Orders: Substantial Completion: Final Completion:	(days or dates)

<b>ACCEPTED:</b>
By:
CONTRACTOR (Signature)
Date:

<b>RECOMMENDED:</b>
By:
ENGINEER (Signature)
Date:

<b>APPROVED:</b>
By:
OWNER (Signature)
Date: