

WORK AUTHORIZATION DIRECTIVE
No. 2018-001
128th Court, 82nd Court, and 83rd Avenue Water Main Extension
BLUE GOOSE CONSTRUCTION

DATE OF ISSUANCE: January 9, 2018

EFFECTIVE DATE: January 23, 2018

OWNER: Indian River County

CONTRACTOR: Blue Goose Construction

CONTRACT: WATER, SEWER AND RECLAIM WATER LINE REPLACEMENT / EXTENSIONS AND MISCELLANEOUS LABOR CONTRACT, BID NO. 2015001, AWARDED September 9, 2014

PROJECT: 128th Court, 82nd Court, and 83rd Avenue Water Main Extension

COUNTY UTILITY PROJECT NO.: UCP #N/A
 COUNTY WIP. No. 472-169000-18504

CONTRACTOR'S PROJECT NO.: N/A

You are directed to proceed promptly with the following work:

Description: Connect to existing 12" water main along Roseland Road and extend 6" water main along 128th Court, 82nd Court, and 83rd Avenue.

Attachments: (none)

Method of determining Contract Price:

- Unit Prices: Bid Items as established pursuant to Bid No. 2015001, and awarded by the Board of County Commissioners on September 9, 2014 to Blue Goose Construction, Inc.
- Lump Sum
- Cost of the Work

The Cost of Labor, Contingency and Contract Time is summarized below:

Labor Cost =	\$35,634.06	Estimated Contract Time:	120 days from NTP
--------------	-------------	--------------------------	-------------------

ACCEPTED:

By: 
 Blue Goose Construction
 Labor Contractor

Date: 1/15/18

RECOMMENDED:

By: 
 John M. Boyer, P.E.
 Utilities Engineer

Date: 1/16/18

APPROVED:

By: _____
 COUNTY, CHAIRMAN
 Peter D. O'Bryan

Date: _____