

# CHANGE ORDER

No. 1

**PROJECT: *Replacement of Blowers for the Sludge Holding Tank at West Regional Wastewater Treatment Facility***

DATE OF ISSUANCE June 9, 2020 EFFECTIVE DATE June 23, 2020

OWNER Indian River County

OWNER's Contract No. 85883 – PO No Project No.

CONTRACTOR Larry Schlitt Construction, In. ENGINEER SBS

You are directed to make the following changes in the Contract Documents:

Description: Install new header/riser piping per Option 2.

Reason for change order: The existing header/riser piping is not properly restrained nor supported.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>38,100.00</u>	Original Contract Times Substantial Completion: <u>30</u> Ready for final payment: <u>50</u> Days or dates
Net changes from previous Change Orders No. <u></u> to No. <u></u> \$ <u>0.00</u>	Net change from previous Change Orders No. <u></u> to No. <u></u> <u>0</u> days
Contract Price prior to this Change Order \$ <u>38,100.00</u>	Contract Time prior to this Change Order Substantial Completion: <u>30</u> Ready for final payment: <u>50</u> Days or dates
Net Increase (decrease) in this Change Order \$ <u>15,408.00</u>	Net Increase in this Change Order <u>30</u> days
Contract Price with all approved Change Orders \$ <u>53,508.00</u>	Contract Time with all approved Change Orders Substantial Completion: <u>60</u> Ready for final payment: <u>80</u> Days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

By: \_\_\_\_\_  
Owner (Authorized Signature)

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_