

SECTION 00942 - Change Order Form

No. 002

DATE OF ISSUANCE: 5/25/2020

EFFECTIVE DATE: 5/25/2020

OWNER: Indian River County
 CONTRACTOR Rio-Bak Corporation
 Project: Sector 5 Beach and Dune Restoration Project
 OWNER'S Bid No. 2019066

You are directed to make the following changes in the Contract Documents:

Description:

Decrease sand delivery/placement amount by 19,536.3 tons, decrease vegetation delivered/planted by 8,050 each, reimbursement for restoration costs for beach access point at Riomar Drive.

Reason for Change Order:

Quantity adjustments for sand delivered and placed and vegetation delivered and planted based on field conditions. Reimbursement for expenses incurred for restoration activities for Riomar Drive beach access point.

Attachments:

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	<u>\$4,511,712.00</u>
Net Increase (Decrease) from previous Change Orders No. 1	<u>\$1,879,240.02</u>
Contract Price prior to this Change Order:	<u>\$6,390,952.02</u>
Net increase (decrease) of this Change Order:	<u>\$(419,331.08)</u>
Contract Price with all approved Change Orders:	<u>\$5,971,620.94</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days or dates)
Substantial Completion:	<u>180 days</u>
Final Completion:	<u>210 days</u>
Net change from previous Change Orders No. 1:	(days)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time prior to this Change Order:	(days or dates)
Substantial Completion:	<u>180 days</u>
Final Completion:	<u>210 days</u>
Net increase (decrease) this Change Order:	(days or dates)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>180 days</u>
Final Completion:	<u>210 days</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date: