

# CHANGE ORDER

AIA DOCUMENT G701

Distribution to:  
 OWNER \_\_\_\_\_  
 ARCHITECT \_\_\_\_\_  
 CONTRACTOR \_\_\_\_\_  
 FIELD \_\_\_\_\_  
 OTHER \_\_\_\_\_

PROJECT:  
 I.R.C. Fire Station #14  
 6780 26<sup>th</sup> Street  
 Vero Beach, FL 32969

CHANGE ORDER NUMBER: 1

INITIATION DATE: 05/09/18

TO: Barth Construction, Inc.  
 1717 Indian River Blvd.  
 Suite 202A  
 Vero Beach, FL 32960

CONTRACT DATE:

You are directed to make the following changes in this Contract:

Final Cost of Construction (Including Contractor's Fee)	\$2,336,677.56
Less Current Contract Amount	<u>\$2,446,869.00</u>
<b>Change Order Amount</b>	<b>&lt;\$110,191.44&gt;</b>

Not valid until signed by both the Architect and Owner.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time

The Original ( <del>Contract Sum</del> ) (Guaranteed Maximum Cost) was .....	\$ 2,446,869.00
Net change by previously authorized Change Orders .....	\$ 0.00
The ( <del>Contract Sum</del> ) (Guaranteed Maximum Cost) prior to this Change Order was .....	\$ 2,446,869.00
The ( <del>Contract Sum</del> ) (Guaranteed Maximum Cost) will be ( <del>increased</del> ) (decreased) ( <del>unchanged</del> ) by this Change Order .....	-\$ 110,191.44
The new ( <del>Contract Sum</del> ) (Guaranteed Maximum Cost) including this Change Order will be	\$ 2,336,677.56
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by ( ) Days	
The Date of Substantial Completion as of the date of this Change Order therefore is	

## ARCHITECT

Eldlund, Dritenbas, Binkley, Arch.  
 65 Royal Palm Pointe, Suite D  
 Vero Beach, FL 32960

## CONTRACTOR

Barth Construction  
 1717 Indian River Blvd.  
 Suite 202A  
 Vero Beach, FL 32960

## OWNER

Indian River County Dept. of Emer.  
 1840 25<sup>th</sup> Street  
 Vero Beach, FL 32960

BY: \_\_\_\_\_

BY: 

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: 5/09/18

DATE: \_\_\_\_\_