

**WORK AUTHORIZATION DIRECTIVE
No. 2017-005
17th Street Existing Watermain Relocation Project
BLUE GOOSE CONSTRUCTION**

DATE OF ISSUANCE: March, 2017

EFFECTIVE DATE: May 9, 2017

OWNER: Indian River County

CONTRACTOR: Blue Goose Construction

CONTRACT: WATER, SEWER AND RECLAIM WATER LINE REPLACEMENT / EXTENSIONS
AND MISCELLANEOUS LABOR CONTRACT, BID NO. 2015001, AWARDED September 9, 2014

PROJECT: St.David's Lane at Grand Harbor Water Services Replacement Project

COUNTY UTILITY PROJECT NO.: UCP N/A

CONTRACTOR'S PROJECT NO.: N/A

COUNTY WIP. No. _____

You are directed to proceed promptly with the following work:

Description: Florida Department of Transportation (FDOT) is planning to widen a portion of 17th Street from US Highway 1 to the 17th Street Causeway Bridge. The subject widening is to begin in the summer of 2017. As part of the widening, FDOT is also relocating drainage structures and pipes. The county's existing water main will be in conflict with the proposed roadway improvements and will need to be relocated.

Attachments: Attachment 2

Method of determining Contract Price:

- Unit Prices: Bid Items as established pursuant to Bid No2015001, and awarded by the Board of County Commissioners on September 9, 2014 to Blue Goose Construction, Inc.
- Lump Sum
- Cost of the Work

The Cost of Labor, Contingency and Contract Time is summarized below:

Labor Cost (rounded) =	\$109,457.92	Estimated Contract Time:	45 days from NTP
------------------------	--------------	--------------------------	------------------


ACCEPTED:

By: 

Blue Goose Construction
Labor Contractor

Date: 4/25/17

RECOMMENDED:

By: 

Arjuna Weragoda, P.E.
Capital Projects Manager

Date: 4/28/17

APPROVED:

By: _____

COUNTY, CHAIRMAN
Joseph E. Flescher

Date: _____