

CHANGE ORDER

No. 001

PROJECT: Old Dixie Hwy – Landfill Wetland

M i i
DATE OF ISSUANCE 11/18/20

EFFECTIVE DATE 11/18/20

OWNER: Indian River County - SWDD

OWNER'S Contract/Bid No. 2020027

CONTRACTOR: KMG Fence, LLC

ENGINEER: Ronnie T. Jones, BSCE SWDD

You are directed to make the following changes in the Contract Documents:

Description: Per proposal dated 11/18/2020 from KMG Fence, LLC: Fabricate & Install 6X18 Double gate; Install 4' Man Gate at SW location; Reinstall removed residential fence; Materials and labor incl.

Reason for change order: 6x18 Double Gate required for equipment access on North side of site. The Man Gate to be moved from Northside location to new South West location for personnel access to site. Residential fence sections were removed for temporary equipment access as indicated in Temporary Easement Agreement and must be reinstalled.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ 53,106.46	Original Contract Times 60 Days Substantial Completion: 45 days Ready for final payment: 60 days Days or dates
Net changes from previous Change Orders No. _____ to No. none _____ \$ 0.00	Net change from previous Change Orders No. _____ to No. none _____ 0 days
Contract Price prior to this Change Order \$ 53,106.46	Contract Time prior to this Change Order Substantial Completion: 45 days Ready for final payment: 60 days Days or dates
Net Increase (decrease) in this Change Order \$ 2,800.00	Net Increase in this Change Order 30 days due to weather and additional dirt work
Contract Price with all approved Change Orders \$ 55,906.46	Contract Time with all approved Change Orders Substantial Completion: 75 Ready for final payment: 90 Days or dates

RECOMMENDED BY:

Engineer

Date

APPROVED BY:

Owner

Date

ACCEPTED BY:

Contractor

Date