

SECTION 00942 - Change Order Form

No. **1**

DATE OF ISSUANCE: **August 13, 2019**

EFFECTIVE DATE: **August 13, 2019**

OWNER: **Indian River County**

CONTRACTOR: **Green Construction Technologies, Inc.**

Project: **US Highway 1 Landscaping – South County Line to Oslo Road**

OWNER's Project No. **IRC-1631**

OWNER's Bid No. **2019016**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount and release retainage to the Contractor.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$ <u>373,659.52</u>
Net increase (decrease) of this Change Order:	\$ <u>0</u>
Contract Price with all approved Change Orders:	\$ <u>373,659.52</u>

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(dates)
Substantial Completion:	<u>May 28, 2019</u>
Final Completion:	<u>June 27, 2019</u>
Net increase (decrease) this Change Order:	(days)
Substantial Completion:	<u>0</u>
Final Completion:	<u>0</u>
Contract Time with all approved Change Orders:	(days or dates)
Substantial Completion:	<u>May 28, 2019</u>
Final Completion:	<u>June 27, 2019</u>

ACCEPTED:
By: Green Construction Technologies, Inc.
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By: Andy P. Sobczak, Infrastructure Project Manager
ENGINEER (Signature)
Date:

APPROVED:
By: Richard B. Szyrka, Public Works Director
OWNER (Signature)
Date: