

## Exhibit A

### Indian River County 8<sup>th</sup> Street Parcel

Scope Amendment #1

March 25, 2024

#### **Background**

Per original scope of work for the 8<sup>th</sup> Street Parcel project, dated August 3<sup>rd</sup>, 2022, AtkinsRéalis was contracted by Indian River County to design a stormwater storage facility to improve water quality discharges into the Indian River Lagoon. The project consisted in converting a 40-acre historical agricultural parcel into a stormwater storage facility. The 8<sup>th</sup> Street Parcel is located at the southeast corner of 8<sup>th</sup> Street and 74<sup>th</sup> Avenue, west of the City of Vero Beach approximately 2,000 feet north of the Egret Marsh Stormwater Treatment Facility along the Lateral C Canal.

AtkinsRéalis prepared a water quality stormwater facility conceptual design and submitted to Indian River County on May 2023. Unfortunately, while the proposed stormwater facility showed reductions in total nitrogen and total phosphorus, the construction costs were considerably high.

On January 26<sup>th</sup>, 2024, the AtkinsRéalis team met with the County. During that meeting the County decided that they would like to explore potential partnerships with FDOT that would assist in meeting their BMAP/TMDL goals. As such, it was requested that AtkinsRéalis prepare a scope amendment that would reallocate the remaining funds from the original scope (Tasks 1 to 13) to a new Task 14. No additional funds are requested, this is a reallocation of remaining funds only with no change in total contract amount.

#### **A. Scope Amendment Tasks**

##### **Task 14: FDOT Coordination**

AtkinsRéalis will coordinate with FDOT on possible Basin Management Action Plan credits (BMAP) credit partnerships. This task will include team preparation for the meetings, meeting time, and coordination of meetings between FDOT and the County to explore water quality partnership opportunities. One area of discussion will be the CR-510 (Wabasso Beach Road) causeway, but others may be explored. Correspondence and follow-up meetings with FDOT and the County are also included. All meetings will be held virtually.

This task may also include investigation and further analysis of water quality improvement within the County, depending on the results of the meetings with FDOT. The remaining budget allows for approximately 50 hours of services described above and includes project management and quality control of any deliverables.

**B. Fees**

The remaining uninvoiced fee from the original scope will be reallocated to a new task 14 thru this scope amendment. There is no change in total contract amount. Fees shall be lump sum and invoiced monthly on a percent completion basis.

	<b>Original Contract Amount</b>	<b>Billed to date</b>	<b>Balance Remaining</b>	<b>Amendment 1 change</b>	<b>Amendment 1 contract amounts</b>
<b>Tasks 1-13</b>	\$65,760.00	\$55,275.50	\$10,484.50	(\$10,484.50)	\$55,275.50
<b>Task 14</b>	\$0	\$0	\$0	\$10,484.50	\$10,484.50
<b>Total</b>	\$65,760.00	\$55,275.50	\$10,484.50	\$0	\$65,760.00

**C. Schedule**

Work under the new task is expected to be commence at NTP and completed by December 20, 2024.