

SECTION 00942 - Change Order Form

No. 1

DATE OF ISSUANCE: 11/21/2023

EFFECTIVE DATE: 11/21/2023

OWNER: Indian River County

CONTRACTOR OHL-USA, Inc.

Project: **6th AVENUE MILLING & RESURFACING**

OWNER's Project No. **IRC-1638**

OWNER'S Bid No. **2022008**

You are directed to make the following changes in the Contract Documents:

Reason for Change Order:

The project is complete. This change order is intended to make final adjustments to bid line items in order to finalize the contract amount, release retainage to the Contractor and make final contract time adjustments.

Attachments: (List documents supporting change)

Description of Itemized Changes

CHANGE IN CONTRACT PRICE:	
Description	Amount
Original Contract Price	\$2,309,154.91
Net decrease of this Change Order:	(\$173,755.78)
Contract Price with all approved Change Orders:	\$2,135,399.13

CHANGE IN CONTRACT TIMES	
Description	Time
Original Contract Time:	(days)
Substantial Completion:	<u>150</u>
Final Completion:	<u>180</u>
Net increase this Change Order:	(days)
Substantial Completion:	<u>180</u>
Final Completion:	<u>180</u>
Contract Time with all approved Change Orders:	(days)
Substantial Completion:	<u>330</u>
Final Completion:	<u>360</u>

ACCEPTED:
By:
CONTRACTOR (Signature)
Date:

RECOMMENDED:
By:
ENGINEER (Signature)
Date:

APPROVED:
By:
OWNER (Signature)
Date:

CHANGE ORDER NO. 1

DESCRIPTION OF ITEMIZED CHANGES

PROJECT NAME: 6th Avenue Milling & Resurfacing

IRC-1638 BID NO. 2022008

Item No.	Description	Unit	Quantity	Unit Price	Price Increase	Price Decrease
110 4 10	REMOVAL OF EXISTING CONCRETE PAVEMENT,REMOVAL OF EXISTING CONCRETE	SY	44.95	20.20		907.99
337 7 83	ASPHALTIC CONCRETE FRICTION COURSE (TRAFFIC C) (FC12.5) (PG 76-22)	TN	662.76	151.81		100,613.60
520 1 10	CONCRETE CURB & GUTTER, TYPE F	LF	7.00	17.69		123.83
522 2	CONCRETE SIDEWALKS & DRIVEWAYS, 6" THICK, (3,000PSI FIBERMESH REINFORCED)	SY	476.37	47.62		22,684.74
527 2	DETECTABLE WARNINGS	SF	221.50	41.63		9,221.05
630 2 11	CONDUIT, FURNISH & INSTALL, OPEN TRENCH	LF	16.00	7.81		124.96
633 1 123	FIBER OPTIC CABLE, F&I, UNDERGROUND, 49-96 FIBERS	LF	840.00	4.16		3,494.40
635 2 11	PULL & SPLICE BOX, F&I, 13" X 24" COVER SIZE	EA	37.00	749.39		27,727.43
635 2 12	PULL & SPLICE BOX, F&I, 24" X 26" COVER SIZE	EA	11.00	1696.53		18,661.83
635 2 13	PULL & SPLICE BOX, F&I, 30" X 60" COVER SIZE	EA	3.00	4738.82		14,216.46
706 1 1	RAISED PAVEMENT MARKER, TYPE B, WITHOUT FINAL SURFACE MARKINGS	EA	88.00	3.64		320.32
711 11123	THERMOPLASTIC, STANDARD, WHITE, SOLID, 12" FOR CROSSWALK AND ROUNDABOUT	LF	467.00	3.02		1,410.34
711 11125	THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP LINES AND CROSSWALK	LF	51.00	6.04		308.04
711 16201	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6"	GM	0.239	4126.83		986.31
1080 21108	UTILITY FITURE, VALVE BOX, FURNISH & INSTALL, 8"	EA	12.00	884.69		10,616.28
327 70 6	MILLING EXISTING ASPHALT PAVEMENT (1-1/2" AVG DEPTH)	SY	1557.00	3.41	5,309.37	
425 6	VALVE BOXES, ADJUST	EA	7.00	624.49	4,371.43	
570 1 2	PERFORMANCE TURF, SOD	SY	3905.00	3.12	12,183.60	
711 11170	THERMOPLASTIC, STANDARD, WHITE, ARROWS	EA	9.00	57.24	515.16	
711 16101	THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6"	GM	0.01	4126.83	41.27	
711 16131	THERMOPLASTIC, OTHER SURFACES, WHITE, SKIP, 6", 10-30 SKIP	GM	0.013	1032.36	13.42	
711 16231	THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SKIP, 6"	GM	0.026	1032.45	26.84	
WCD#1	DRAINAGE WORK (690 6TH AVENUE)	LS	1.00	98172.26	98,172.26	
WCD#2	DRAINAGE WORK (1610 TO 1640 6TH AVENUE)	LS	1.00	97028.44	97,028.44	
999-25	FORCE ACCOUNT	LS	1.00	180,000.00		180,000.00
	SUBTOTALS				217,661.79	391,417.57
6th Avenue Milling & Resurfacing					TOTAL	(\$173,755.78)